
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:10 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 045 Date: 06-May-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 240

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Received a TCRA1103 Leica total station and TSCe Trimble data collector from Todd Harris (OSC
equipment manger) in Sacramento. Began to assess the equipment and become familiar with software. It
should be noted that the total station looked old and didn't have a charger for the battery.

- Assessed the excess rebar cover issue at the W2W construction joint with Gil. We ascertained that the
excess cover was due to shorter #19 hooks than required and the OBG positioned further to the east from
theoretical. Concrete dimensions were checked to be close to the theoretical values. The cover between
the rebar and the vertical plate was 60mm at 1E and 130mm at 1W. Also the gap at the top joint for 1E
was 400mm while the gap at 1W was 450mm. Similarly at the bottom the gap for 1E was 400mm and
380mm for 1W, see photos below.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: REGIONAL STEEL CORP.

0.00

*E0030298

0.00

No

0.00

HERTZ

0.00 SCISSOR LIFT 458-20-5056

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

JNM SOUZA JOSEIronworker 0.00 0.00 0.00 0.00

FOR BATRES MARTINIronworker 0.00 0.00 0.00 0.00

JNM DANIEL GOMEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Continued to place 2 #29 initial bundled rebars and splice bars into the OBG stiffener plate holes at W2W
from the south end of the W2W construction joint. As in previous days the ironworkers continued to have
difficulties placing or "shoving" the rebar through the OBG stiffener plate holes and adjacent closure pour
rebar. The following issues were reiterated with the RS ironworkers:

1.) Proper splice length for a #29 bar which is 1.740m (5'-8 1/2"), the ironworkers were using a length of 6'-
6"

048 0-W2C-CLO.048
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2.) Check the entire length of the bar from one end to another

3.) Place the (3) #19 "U" bars under the OBG stiffeners again.

4.) Adjust the rebar, which is blocking the placement of the mandrel/PT tendon path without cutting rebar if
possible.

Attachment

OBG 1W top plate shear studs at the south end of the lift. Excess cover between the OBG vertical plate to the rebar at 1W

The top and bottom gaps between the OBG and concrete was
measured at both ends.
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